
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

1:26 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 124 Date: 09-Jan-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: 00:30 Over Time: 02:30

Const Calendar Day: 853

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Mostly Cloudy

Temperature 7 AM 12 PM 4PM35 58 54

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End area
- @ 7:20AM, South side - No activity only two labors cleaning the area.
- At North side - Crew around 7 IWs worked on winch clamps connecting to Strand #2 and floated strand
latter on.
- Crew also cleaned north saddle area with Strand # 1 inside the trough (also in South saddle area) and
preparing for hauling operation for Strand #3.
- Hauling Strand #3 started on 9:50 AM, at 10:20AM, the strand reached to North Tower Saddle area & the
hauling stop. Crew performed forming strand squaring at south tower saddle location on strand (new
operation, started 10:45AM & completed forming at 12:00PM.
- Hauling restarted on 12:40PM, Brian with George, Marwan (TYL) and Brian M came to East End around
12:50PM. Orange hauling framet came back from Tower at 1:30PM.
- Hauling restarted at 1:45PM & stop for installing the first set of hexagon & torpedo clamps, at 1:58PM
hauling again.
- At 2:00PM, the torpeo clamp slipped, stopped hauling to repair that and also installed second set of
hex/torpedo clamps. At 2:40PM, crew installed third set of hex./torpedo clamps.
- At 3:30PM, crew performed forming the strand shape at north saddle area until 4:15PM.
- Hauling strand socket reached South side at 4:50PM, and Contractor finished work at 5:00PM.
- Left job site around 5:15PM, back to office talked to Bob,Romam and download pictures & check e-mail,
left office at 6:00 PM.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

APP JOSHUA JACKSIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

GEN RON KNARTElectrician 0.00 0.00 0.00 0.00

APP Luis PlancarteIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

JNM LANCE CARLSONIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 124 Date: 09-Jan-2012 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

8.00

*E0010017

2.00

No

0.00 0.00

8.00

*E0150583

2.00

No

0.00 0.00

JNM MICHAEL FORDMechanic 0.00 0.00 0.00 0.00

GEN DANIEL DUNNIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

OTH RYAN OKUOperator 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

Jim OsburnWelder 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

APP Alex BlancoIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 0.00 0.00 0.00 0.00

CHRIS HOWARDIronworker 0.00 0.00 0.00 0.00

FOR AARON KENTIronworker 0.00 0.00 0.00 0.00

FOR GENE PRATTMechanic 8.00 2.00 0.00 10.00

Attachment

Hex/Topedo Clamps installation Forming Square at South Tower Saddle area on strand

Strand #3 hauling - Socket connect to hauling frame Brian with visitors
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 124 Date: 09-Jan-2012 Monday

Strand #3 hauling to South East End Strand #3 leaving from north east end

Forming square Winch clamp connecting to Strand #2
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